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de maximis, inc.

186 Center Street
Suite 290
Clinton, NJ 08809
(908) 735-9315
{908) 735-2132 FAX

November 15, 2017 VIA ELECTRONIC & US MAIL

Ms. Jennifer LaPoma

ATTN: Lower Passaic River Remedial Project Manager
Emergency and Remedial Response Division

U.S. EPA, Region 2

290 Broadway, 19th Floor

New York, New York 10007

Re:  Monthly Progress Report No. 126 — October 2017
Lower Passaic River Study Area (LPRSA) Remedial Investigation/Feasibility Study
(RIFS)
CERCLA Docket No. 02-2007-2009

Dear Ms. LaPoma:

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on
the behalf of the RI/FS Agreement Settling Parties (Cooperative Parties Group or CPG) pursuant
to the Administrative Settlement Agreement and Order on Consent (Settlement Agreement or
AQC). The Progress Report satisfies the reporting requirements of Paragraph 42 of said
Settlement Agreement. The CPG has revised this Progress Report to address the Region's
direction in its September 1, 2015 letter about Section (d).

(a) Actions which have been taken to comply with this Settlement Agreement during the
previous month.

Meetings/Conference Calls

e On, October 4, EPA Region 2 (Region 2) and CPG met to continue discussion of CPG'’s
Upper 9-mile Plan.

+ On October 19, Region 2 and CPG held a conference call to discuss CPG's development
of fish forage areas for the Draft 17-mile Baseline Ecological Risk Assessment (BERA).

Correspondence

e On October 3, CPG and Region 2 exchanged emails regarding the scheduled October 4
meeting agenda and slides on spatially varying remedial action Ilmats (RALs) and remedy
optimization regarding CPG's Upper 9-mile Plan.

e On October 3, CPG provided the Upper 9-mile Plan presentation for the scheduled
October 4 meeting to Region 2.
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On October 5, Region 2 provided example language to CPG on discussing uncertainty for
Toxicity Reference Value (TRV) development in the Draft 17-mile BERA.

On October 11, CPG requested feedback from Region 2 on the multivariate analysis for
the Draft 17-mile BERA Sediment Quality Triad (SQT) data.

On October 16, CPG delivered the September Monthly Progress Report to Region 2.

On October 16 and 17, Region 2 and CPG exchanged emails to schedule a conference
call to discuss CPG’s development of fish forage areas utilized in the Draft 17-mile BERA.
On October 25, Region 2 provided a response to CPG’s Draft 17-mile BERA transmittal
letter.

On October 30, Region 2 provided follow-up responses to CPG regarding the Draft 17-
mile BERA issues.

On October 31, CPG provided a list of planned attendees for the scheduled November 2
meeting with Region 2 to continue discussing CPG’s Upper 9-mile Plan.

On October 31, CPG provided updated Contaminant Fate and Transport (CFT) Model
code to Region 2 and summarized the main code changes.

Work

CPG continued work to address Region 2's comments on the revised Draft 17-mile Rl
Report and Model Appendices.

CPG continued work on calibration of the revised LPR/Newark Bay CFT model.

CPG continued work to address Region 2’s June 30 comments and July 24 meeting
discussion on the revised Draft 17-mile BERA.

CPG continued work on preliminary identification and evaluation of Upper 9-mile remedial
alternatives.

CPG responded to Region 2 comments and questions on the Upper 9-mile Plan.

(b) Results of Sampling and Tests

None.

(c) Work planned for the next two months with schedules relating to the overall project

schedule for RI/FS completion

CPG will continue work on the revised Draft 17-mile Rl Report and Model Appendices in
response to Region 2 comments with an anticipated delivery in late December 2017.
CPG will continue calibration of the revised LPR/Newark Bay CFT model and continue to
work with HDR to complete the calibration.

CPG will continue to revise the Draft 17-mile BERA to address the ongoing Region 2
responses from the July 24 meeting with an anticipated delivery in December 2017.

CPG will continue preliminary identifications of remedial alternatives for the upper 9-miles.
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(d) Problems encountered and anticipated problems, actual or anticipated delays, and

solutions developed and implemented to address actual or anticipated problems or

delays.

The CPG has agreed to retain only near-term problems and concerns in the monthly reports
moving forward pursuant to the direction in Region 2's September 1, 2015 letter; however,
previous Progress Reports through July 2015 document in Section (d) significant issues and
matters largely the result of actions and decisions by the Region and its Partner Agencies that
have significantly delayed and complicated the completion of the 17-mile RI/FS. The removal of
this previous information does not in any way lessen its impact on the completion of the 17-mile

RI/FS.

Remedial Investigation (Rl) Report — The CPG submitted the Draft 17-mile Rl Report
over one year ago on February 18, 2015. The CPG inquired about the status of the
draft 17-mile Rl Report during the February 17, 2016 COPC Mapping meeting and
Region 2 was unable to provide a definitive date to deliver comments on the draft
report. Region 2 provided 618 comments on the Draft 17-mile Rl Report and LPRSA
Models on April 14, 2016. The extended delay by the Region in providing the
comments was beyond the control of the CPG and will further delay the completion of
the 17-mile RI/FS. The Region and the CPG are in the process of comment review
and resolution and provide preliminary responses to comments within 60 days as
directed by the Region in its July 14, 2016 email. The CPG delivered responses to
Region 2 non-modeling Draft Rl Report comments on September 13, 2016. The CPG
delivered responses to the EPA’s Rl Report modeling comments on February 9, 2017.
The CPG received EPA's evaluation of the CPG’s September 2016 responses to
comments on April 26. The July 26 teleconference identified outstanding comments
and potential resolution. The CPG delivered a draft of Rl Report Section 4 - Reach-
by-Reach Analysis for the Upper 9-Mile Plan to EPA on August 31. The CPG will
continue revisions to the Draft 17-mile Rl Report.

Feasibility Study (FS) — The CPG delivered the Draft FS over 2 years ago on April
30, 2015. The Region stated in its August 4, 2016 RAO/PRG Technical Memorandum
comments it has decided not to provide comments on the Draft FS. In addition, Region
2 provided comments on the Draft RAO/PRG Technical Memorandum (submitted on
March 27, 2015), Draft Alternatives Screening Technical Memorandum (submitted on
April 16 and 21, 2015) and the Draft Alternatives Evaluation Technical Memorandum
(submitted on April 26, 2015). Region 2 provided comments on August 4, 2016 after
more than 16 months for the RAO/PRG Technical Memorandum and informed the
CPG that comments on the remaining two Technical Memoranda will be provided by
the end of September. The CPG provided a preliminary response to comments to the
Region’'s RAO/PRG Technical Memorandum comments on September 6. Region 2
provided comments on the Draft Alternative Screening Technical Memorandum and
the Draft Alternatives Evaluation Technical Memorandum on September 29, 2016 —
17 months after delivery of the memoranda. The CPG prepared and delivered
responses on December 2, 2016 as directed by Region 2. The extended delay by the
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Region in providing the comments on the FS technical memoranda is beyond the
control of the CPG and will further delay the completion of the 17-mile RI/FS. The CPG
provided two suggested streamlining options to Region 2 on March 10, 2017 and
offered a series of collaboration meetings to support this approach Region 2 and the
CPG are currently discussing refocus of the FS to the Upper 9-miles and accelerating
its completion.

e Baseline Ecological Risk Assessment (BERA) - The CPG submitted the Draft 17-
mile BERA on June 13, 2014 and the Region provided comments on May 1, 2015.
The CPG and the Region conducted several teleconferences and exchanged
correspondence throughout May and July 2015. The last teleconference was
conducted on July 29, 2015, during which the Region requested the CPG provide a
list of action items. The action items were provided on July 30 and included three
items for Region 2 and one item for the CPG that required the Region’s input. The
Region provided its response to these two of these action items on December 22. The
CPG provided Draft 17-mile BERA responses to comments (RTCs) on September 11,
2015 and additional material on September 15, 2015; the Region stated in its July 20,
2015 letter that it would provide its responses in 30 days — Region 2's responses were
received in part on December 22, 2015 — more than two months later than promised.
The Region provided the remaining material on January 5, 2016. The Region and
CPG conducted a teleconference to clarify a number of issues on January 13, 2016.
The CPG received additional Mullica River and Great Bay reference data from the
Region 2 on June 7, 2016 which was heretofore not available to the CPG which
addresses the CPG’s concerns about this reference data set. The Region provided
further statements on June 20, 2016 with respect to common carp that did not resolve
the inconsistent comments and previous statements by the Region (Dec. 2015 BERA
Comment 3 Response and Rl Comment 179). The Region and CPG communicated
via emails, a July 6, 2016 telephone call and the CPG’s July 18, 2016 letter to the
Region discussing the revised Draft 17-mile BERA schedule and outstanding issues.
As discussed in CPG’s July 11, 2016 email and July 18, 2016 letter, the CPG
anticipates that it will take until October 1, 2016 to deliver a revised Draft 17-mile BERA
based on the extensive changes that the Region has directed, delays in providing the
additional reference data and assuming the remaining matter of common carp in the
Draft 17-mile BERA are quickly resolved. The Region agreed to an October 1 (actual
delivery will be on October 3 since October 1 is a Saturday) delivery date in its August
4, 2016 letter. The CPG delivered a set of clarifications regarding the Draft 17-mile
BERA on September 12, 2016 and received responses from the Region on September
27, 2016; the CPG disagrees with the Region’s contention that these were previously
resolved by earlier communications. Thereafter, on October 3, 2016, Region 2 refused
a CPG request for a brief extension for the delivery of the revised Draft 17-mile BERA.
The revised Draft BERA was submitted on October 7, 2016. A transmittal letter
detailing a number of the CPG's significant disagreements with the directives imposed
by the Region was delivered to the Region’s LPR SharePoint on October 19, 2016.
Region 2 requested that the CPG provide a hardcopy of the October 2016 revised
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Draft 17-mile BERA to the NJDEP on December 8, 2016 — two months after the revised
Draft BERA was posted the Region’s LPR SharePoint on October 7, 2016. The Region
provided comments on the October 2016 version of the revised Draft 17-mile BERA
on June 30, 2017. Region 2 and CPG met on July 24 to discuss the BERA comments
and developed an Action ltem list to facilitate the revision which EPA continues to
provide responses. Assuming the EPA provides the remaining responses in a timely
manner, then the anticipated delivery of a revised 17-mile BERA is in December 2017.

¢ Other Documents - There are number of reports and technical memos (both original
and revised submissions) that have been submitted to Region since 2011 that the
CPG is awaiting either approval or Region 2's comments. These reports include:

1. Upstream Reference Benthic Data Report — submitted August 2013
2. Background Sediment Data Report — submitted October 2013

The CPG has received the Region’s comments on a number of previously submitted
data reports and revised and re-submitted them in November 2015. Please advise the
CPG of the Region 2's schedule for action on these remaining documents. The CPG
would like to discuss the EPA’s August 29 emall on these reports. It is unclear why
EPA would not either (1) approve these data summary reports as it has for numerous
other similar reports or (2) provide comments for the CPG to address and revise these
two reports for final approval.

o 17-mile RI/FS Schedule — The CPG plans to deliver the revised Rl Report in
December 2017 and is working with the EPA to refocus the FS on the Upper 9 miles
and accelerate its completion.

if you have any questions, please contact Rob Law or me at (908) 735-9315.

Very truly yours,

de maximis, inc.

Willard Potter
CPG Project Coordinator
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cc.  Frances Zizila, EPA Region 2 Office of Regional Counsel
William Hyatt, CPG Coordinating Counsel
Lisa Baron, USACE
Clay Stern, USFWS
Reyhan Mehran, NOAA
Jay Nickerson, NJDEP
Beth Franklin, USACOE
Laura Kelmar, AECOM

g A
Lé PAPER



	barcode: *623482*
	barcodetext: 623482


